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Horizon West Transmission and 
Pacific Gas and Electric Company 

Estrella Substation and Paso Robles Reinforcement Project 
Proponent’s Environmental Assessment (A.17-01-023) 

Response to Data Request No. 2 

The California Public Utilities Commission (CPUC) requested additional data from Horizon West 

Transmission, LLC (Horizon West) and Pacific Gas and Electric Company’s (PG&E) Proponent’s 

Environmental Assessment (PEA) for the Estrella Substation and Paso Robles Reinforcement 

Project.  Below are responses to Data Request No. 2 issued by the CPUC on April 15, 2019.  Each 

data request is numbered according to the list, followed by Horizon West’s and PG&E’s response. 

This document includes the following attachments, which are described in more detail in the text 

below under the applicable response: 

• Attachment 2-3: Key Observation Point and Inventory Observation Point Photos and 

Descriptions 

Request #2-1: 

The forecasted distribution capacity need was identified as 4.3 megawatts (MW) in 2026 in the 

June 2018 version of Appendix G to the Proponent’s Environmental Assessment (PEA). The 

project team used Appendix G to identify grid needs (capacity) as the following feeders expected 

to be overloaded or experience large block load growth based on known planned projects: 

Atascadero 1103, Paso Robles 1102, Paso Robles 1107, Paso Robles 1108, San Miguel 1104, 

Templeton 2109, and Templeton 2113. 

Pacific Gas & Electric Company’s (PG&E’s) June 2018 Grid Needs Assessment (GNA) report, 

Appendix B (Planned Investment Table) identifies the grid need for Estrella as 4.87 MW (capacity 

needs), encompassing Paso Robles 1103, Paso Robles 1107, Paso Robles 1108, San Miguel 1104, 

and Templeton Banks No. 1 and 2. 

PG&E’s 2018 Distribution Deferral Opportunities Report (DDOR) identifies the grid need for 

Estrella as 3.4 MW (capacity needs), encompassing Paso Robles 1103, Paso Robles 1107, Paso 

Robles 1108, San Miguel 1104, San Miguel Bank No. 1, and Templeton Bank No. 2. This report 

also identifies Atascadero 1103 as a capacity grid need that will be mitigated by PG&E via load 

transfer/switching. 

Understanding that distribution forecast needs change as the Proposed Project grows closer to 

the expected in-service date (2024), please confirm whether the following grid needs are the only 

grid needs that should be studied in the environmental impact report (EIR), the respective MW of 

need, and the type of grid need: 

• 3.4 MW capacity need 
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• Paso Robles 1103, Paso Robles 1107, Paso Robles 1108, San Miguel 1104, San Miguel 

Bank No. 1, and Templeton Bank No. 2 (expected date of overloading above normal 

ratings: 2024) 

In addition, please explain the reason for the reduced capacity need from 4.87 MW to 3.4 MW 

(e.g., due to load switching, revised load growth forecast, revised Distributed Energy Resources 

forecast, etc.). 

It is noted that there is a discrepancy between the 2018 DDOR Grid Need for Paso Robles 1103 

(0.42 MW) and the DDOR information on the DDOR Map, Appendix C: Candidate Deferrals 

Table (1.88 MW). Please provide a reason for this discrepancy. 

Response: 

In June 2018, the GNA results that were published represented forecasted loads prior to planned 

load transfers. 

In August 2018, the DDOR results that were published represented forecasted loads after the 

impacts of planned no-cost load transfers.  In the case of the Paso Robles Distribution Planning 

Area, transfers were planned for 2018. 

In 2019 the GNA and DDOR results will be published concurrently, in August.  The results will 

show needs after planned no-cost load transfers but before capacity projects and load transfers 

enabled by those capacity projects.  In addition, the GNA and DDOR will display line section 

needs on the circuits as well as at the distribution substations. 

As stated, distribution needs are subject to change as new load applications are received, so it 

cannot be confirmed that 3.4 MW will be the ultimate capacity need nor that the need will be 

limited to Paso Robles 1103, Paso Robles 1107, Paso Robles 1108, San Miguel 1104, San Miguel 

bank No. 1 and Templeton Bank No. 2.  All banks and feeders in the Paso Robles Distribution 

Planning Area will continue to be studied and forecasted to determine relevant grid needs.  Results 

will be published in the annual GNA and DDOR filings. 

In the 2018 DDOR Report, the Grid Need for Paso Robles 1103 is expressed as 0.42 MW.  This is 

from Appendix C “Candidate Deferrals” of the DDOR Report.  There is no DDOR map in the 

2018 DDOR Report.  There is no on-line DDOR map, only a Photovoltaic and Renewable Auction 

Mechanism (PVRAM) map, a Grid Needs Assessment (GNA) map, and an Integration Capacity 

Analysis (ICA) map.  The PVRAM map shows PG&E assets as well as generation hosting 

capacity analysis, the GNA map shows distribution load forecasts prior to load transfers, and the 

ICA map shows generation hosting capacity information for Distributed Energy Resources 

developers. 

Request #2-2: 

Please identify any projected feeder reconfigurations or line upgrades that may impact projected 

loading on individual feeders in 2024-2026 (e.g., any behavior that would change the estimate of 

peak loading and feeders that might be overloaded). 
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Response: 

All planned switching (i.e., feeder reconfigurations) in 2024 is associated with the Estrella project 

and therefore was removed from both the GNA and DDOR results.  There are currently no 

transfers planned for 2025 or 2026.  There are no line upgrades planned for the proposed Estrella 

area (besides what would be needed to create the Estrella feeder routes). 

Request #2-3: 

For the Templeton Alternatives, including those referred to as Alternatives SE-PLR-1 and SE-

PLR-3 in the Draft Alternatives Screening Report, which were screened out from full analysis in 

the EIR, as well as Alternatives SE-1 and SE-PLR-2, which were retained for full analysis in the 

EIR, please provide all design and environmental work completed and a schedule of the work still 

underway or planned. This would include any design drawings or narrative description, 

construction methods, biological or cultural resources surveys, key observation point (KOP) 

photographs or visual simulations, or any other information that would be pertinent to an 

environmental impact analysis. 

To the extent that the work completed to date provided under this Data Request Item satisfies the 

requests for additional information regarding Alternatives SE-1 and SE-PLR-2 in the Data 

Request Items below, this can be noted and information does not need to be provided twice. 

In addition, for the SE-PLR-2 Templeton-Paso South River Road Route, please provide design 

details for an underground approach from approximately the intersection of Charolais Road and 

South River Road northward to Paso Robles Substation (about 0.65 miles). The concern is that 

70-kV overhead lines could be on both sides of South River Road under the SE-PLR-2 alternative 

as described in the Draft ASR. It may be preferable to underground the existing single-circuit 

70-kV line instead, please discuss. 

Please consider use of the frontage road/shopping center driveway that begins just north of the 

fitness center and leads to Niblick Road (about 0.15 miles). It may be preferable to cross over 

rather than under Niblick Road. 

Response: 

Design and environmental work completed for Alternatives SE-PLR-1, SE-PLR-2, and SE-PLR-3, 

and SE-1 was provided to the CPUC on June 25, 2019.  This included an Alternative Description 

for SE-PLR-2 and SE-1; biological, cultural, and paleontological reports; and Geographic 

Information System (GIS) data of alternative components.  In addition, Attachment 2-3 provides 

Key Observation Point (KOP) and Inventory Observation Point (IOP) photos and descriptions for 

Alternatives SS-1, PLR-1A, PLR-1D, SE-1, SE-PLR-2, and SE-PLR-3. 

Undergrounding the existing line would be preferred versus installing two underground 

transmission circuits.  The challenge would be to keep the existing line energized during 

construction since it is the main source of power to Paso Robles Substation.  The existing 

overhead power line already crosses Niblick Road at the location suggested above and our plan 

would be to keep this in place.  A new riser pole would need to be interset into the existing line 

south of Niblick Road and connected to this existing overhead line section.  The same process 
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would occur at the southerly end of the line near Charolais Road.  This work would need to be 

done by multiple crews during the same outage.  The underground cable and vaults could be 

installed prior to removal of the overhead line.  This plan would minimize outage time to the 

existing line to that needed to cut-over the existing overhead circuit to underground. 

Undergrounding the existing power line would require finding an alignment that would allow for 

the required separation of the underground power line from other utilities (per General Order  128, 

Section III, Rule 33.4), isolated locations for the transition riser poles, and room for several splice 

vaults along the route.  Once an alignment is selected, construction of the underground facility 

would require lane closures to county roads to allow for the work to be performed.  The sequence 

would consist of calling Underground Service Alert (USA) to have the existing underground 

facilities marked and located, both sides of the proposed trench would be saw cut, and asphalt road 

base and dirt removed and hauled away.  Installation of splice vaults along the route and 

installation of the cable duct bank in the trench would happen next.  After installation of the duct 

bank, the trench is backfilled with fluidized thermal backfill slurry, and the trench is repaved. 

Riser poles would need to be sited off the roadway on private property and protection (guard rail, 

bollards, etc.) would need to be installed to reduce the risk of being damaged by motor vehicles. 

Once the existing circuit has been successfully changed to underground, the new double-circuit 

70 kilovolt (kV) line from Templeton Substation to Paso Robles Substation would be constructed 

in this area as proposed in the Deficiency #4 response along the east side of South River Road.  

The conductor and hardware supporting the existing overhead 70 kV line would then be removed, 

and the poles would be topped just above the distribution level to support the remaining 

distribution circuit along the west side of South River Road. 

Request #2-4: 

For Alternatives SS-1, PLR-1A, PLR-1C, PLR-1D, PLR-3, SE-1, and SE-PLR-2, please provide a 

description of staging areas, temporary work areas, access routes, helicopter landing zones, and 

any other temporary disturbance areas required for construction of the alternatives. Please also 

provide geographic information system (GIS) shapefiles showing all temporary disturbance areas 

for each alternative. 

Response: 

The Alternative Description for Alternatives SE-PLR-2 and SE-1 provided to the CPUC on June 

25, 2019 included a description of the staging areas, temporary work areas, access routes, 

helicopter landing zones, and other temporary disturbance areas for construction of these 

alternatives. GIS shapefiles showing all temporary disturbance areas for Alternatives SE-1 and 

SE-PLR-2 were also provided on June 25, 2019. 

GIS shapefiles showing all temporary disturbance areas for Alternatives PLR-1A, PLR-1C will be 

provided to the CPUC separately.  GIS shapefiles showing all temporary disturbance areas for 

Alternative SS-1 will be provided at a later date.  GIS shapefiles showing all temporary 

disturbance areas for Alternative PLR-3 will be provided in the response to Data Request No. 4.  

GIS shapefiles showing all temporary disturbance areas for Alternative PLR-1D will not be 
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provided because the CPUC indicated on our call on June 12, 2019 that this alternative has been 

eliminated. 

Request #2-5: 

For Alternatives SS-1, PLR-1A, PLR-1C, PLR-1D, PLR-3, SE-1, and SE-PLR-2, please provide 

the following information: 

Construction 

1. Construction phasing (e.g., phases that would occur; projected dates, lengths, and overlap 

of phases; days per week that construction activities would occur) and total estimated 

duration of construction. 

2. Types of equipment to be used in each phase of construction (including horsepower if not a 

typical piece of construction equipment, e.g. helicopter). 

3. Hours per day each type of equipment would be used.  

4. Volume of soil/material (e.g. rock, gravel, dirt) to be exported/imported and the number 

and length of associated hauling trips. 

Operations 

1. Noise levels produced by new equipment/infrastructure (e.g., substation components, 

power line, etc.) associated with each alternative. 

2. Maintenance needs and frequency of maintenance activities. 

3. Estimated amount of energy needed to operate the proposed facilities. 

Response: 

Construction 

1. The construction phasing and total estimated duration of construction for Alternatives SE-1 

and SE-PLR-2 was provided in Table 1-9 of the Alternative Description for the New 

Templeton Substation and Paso Robles-Templeton South River Route Alternative, which 

was provided to the CPUC on June 25, 2019.  An updated construction phasing and total 

estimated duration of construction for Alternative SE-PLR-2 is provided in Exhibit 2-5a.  

The construction phasing and total estimated duration of construction for Alternative SS-1 

would be the same as that described for Alternative SE-1.  The construction phasing and 

total estimated duration of construction for Alternatives PLR-1A and PLR-1C are provided 

in Exhibit 2-5b and 2-5c, respectively.  The construction phasing and total estimated 

duration of construction for Alternative PLR-1D will not be provided because the CPUC 

indicated on our call on June 12, 2019 that this alternative has been eliminated.  The 

construction phasing and total estimated duration of construction for Alternative PLR-3 

(Strategic Undergrounding) will be included in the response to Data Request No. 4. 
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Exhibit 2-5a. Preliminary Construction Activity and Schedule for SE-PLR-2 

Project Phase Task Estimated Work Dates 

New 70 kV Power Line Site Work Area Preparation Mobilization Month 2-3 

Pole Installation / Transfer / Distribution Month 3-9 

 Conductor Installation Month 4-10 

 Cleanup and Restoration Month 10-12 

Note: This table is preliminary and subject to change based on CPUC requirements, engineering, and other factors. 

 

Exhibit 2-5b. Preliminary Construction Activity and Schedule for PLR-1A 

Project Phase Task Estimated Work Dates 

New 70 kV Power Line Segment 
Site Work Area Preparation Mobilization Month 1-3 

Pole Installation / Transfer / Distribution Month 3-14 

  Conductor Installation Month 4-15 

  Cleanup and Restoration Month 15-17 

Reconductoring Segment 
Site Work Area Preparation Mobilization Month 1-2 

Pole Installation / Transfer / Distribution / Removal Month 3-11 

  Conductor Installation Month 4-12 

  Cleanup and Restoration Month 12-13 

Note: This table is preliminary and subject to change based on CPUC requirements, engineering, and other factors. 

 

Exhibit 2-5c. Preliminary Construction Activity and Schedule for PLR-1C 

Project Phase Task Estimated Work Dates 

New 70 kV Power Line Segment 
Site Work Area Preparation Mobilization Month 1-2 

Pole Installation / Transfer / Distribution Month 2-13 

  Conductor Installation Month 3-14 

  Cleanup and Restoration Month 14-16 

Reconductoring Segment 
Site Work Area Preparation Mobilization Month 1-2 

Pole Installation / Transfer / Distribution / Removal Month 3-11 

  Conductor Installation Month 4-12 

  Cleanup and Restoration Month 12-13 

Note: This table is preliminary and subject to change based on CPUC requirements, engineering, and other factors.  
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2. The types of equipment to be used in each phase of construction for Alternatives SE-1 and 

SE-PLR-2 were provided to the CPUC on June 25, 2019 in Table 1-7 of the Alternative 

Description for the New Templeton Substation and Paso Robles-Templeton South River 

Route Alternative, which is the same as the Proposed Project (refer to Table 2-7 in Chapter 

2 Project Description of the PEA).  The types of equipment to be used in each phase of 

construction for Alternatives SS-1, PLR-1A, and PLR-1C would be the same as the 

Proposed Project (refer to Table 2-7 in Chapter 2 Project Description of the PEA).  The 

types of equipment to be used in each phase of construction for Alternative PLR-3 will be 

provided in the response to Data Request No. 4. The types of equipment to be used in each 

phase of construction for Alternative PLR-1D will not be provided because the CPUC 

indicated on our call on June 12, 2019 that this alternative has been eliminated.   

3. The hours per day each type of equipment would be used for Alternatives SS-1, PLR-1A, 

PLR-1C, PLR-1D, SE-1, and SE-PLR-2 would be the same as the Proposed Project (refer 

to Appendix J of the PEA). The hours per day each type of equipment would be used for 

Alternative PLR-3 will be provided in the response to Data Request No. 4.  The hours per 

day each type of equipment would be used for Alternative PLR-1D will not be provided 

because the CPUC indicated on our call on June 12, 2019 that this alternative has been 

eliminated. 

4. The volume of soil/material to be exported/imported and the number and length of 

associated hauling trips for each alternative cannot be determined without geotechnical 

studies, which have not been completed. 

Operations 

1. Noise levels produced by new equipment/infrastructure associated with each alternative 

would be the same as the Proposed Project. 

2. Maintenance needs and frequency of maintenance activities for each alternative would be 

the same as the Proposed Project. 

3. Estimated amount of energy needed to operate the proposed facilities for each alternative 

would be the approximately same as the Proposed Project, which is negligible. 

Request #2-6: 

For Alternatives SS-1, PLR-1A, PLR-1C, PLR-1D, PLR-3, SE-1, and SE-PLR-2, please provide 

the following information: 

1. Types of hazardous materials (e.g., diesel fuel, hydraulic fluid, etc.) used, stored, and 

transported during construction. 

2. Quantity of mineral oil used for transformers and whether secondary containment 

structures would be included (not applicable to PLR alternatives). Also, please provide the 

size/dimensions of any containment structures and describe whether oil would be filtered 

and replaced on-site. 
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3. The amount and frequency of hazardous materials transport and disposal required during 

project operation. 

Response: 

1. The types of hazardous materials used, stored, and transported during construction for each 

alternative would be the same as the Proposed Project. 

2. The quantity of mineral oil used for transformers for Alternatives SS-1 and SE-1 would be 

the same as the Proposed Project.  Secondary containment structures would be included for 

Alternatives SS-1 and SE-1.  The size/dimensions of containment structures would be 

42 feet long by 36 feet wide and 2.5 feet deep.  Oil would be filtered and replaced on-site. 

3. The amount and frequency of hazardous materials transport and disposal required during 

project operation would be the same as the Proposed Project. 

Request #2-7: 

For Alternatives SS-1 and SE-1, please provide the following: 

1. Estimated impervious surface area associated with the proposed facilities. 

2. On-site stormwater infrastructure/features to be included as part of the proposed facilities. 

Response: 

1. The impervious surface area associated with the proposed facilities for Alternative SS-1 

and SE-1 would be the same as the Proposed Project, which is approximately 2 acres. 

2. On-site stormwater infrastructure/features to be included as part of the proposed facilities 

for Alternatives SS-1 and SE-1 would be the same as the Proposed Project, which included 

a secondary containment basin in the 230 kV substation and a concrete skimmer and weir 

device within the 70 kV substation. 

Request #2-8: 

For Alternatives SS-1, PLR-1A, PLR-1C, PLR-1D, PLR-3, SE-1, and SE-PLR-2, please provide 

the following: 

1. Location of parking areas for construction workers. 

2. Whether construction of the alternative would require lane closures and/or road closures, 

and the duration of any such closures. 

3. The roads that would be traveled by vehicles accessing the facilities included in the 

alternative. 

4. The estimated number of vehicle trips (broken down by the type of vehicle), and frequency 

of the trips, to the facilities included in the alternative during the construction period. 
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5. The estimated number of vehicle trips (broken down by the type of vehicle), and frequency 

of the trips, necessary for operation and maintenance of the facilities included in the 

alternative. Please include the trips necessary for vegetation management activities in 

these estimates. 

6. Whether helicopters would be used during construction and/or operations of the facilities 

included in the alternative. Helicopter landing zones would have been provided in Data 

Request Item #4 above, but please also identify helicopter flight paths for alternatives 

requiring helicopter use. 

Response: 

1. Parking areas for construction workers would be located at the staging areas and/or 

temporary work areas.  GIS data for staging areas and temporary work areas (for 

Alternatives SE-1 and SE-PLR-2 was provided to the CPUC on June 25, 2019.  GIS data 

for staging area and temporary work areas for Alternatives PLR-1A and PLR-1C will be 

provided separately.  GIS data for staging area and temporary work areas for Alternative 

SS-1 will be provided at a later date.  GIS data for staging area and temporary work areas 

for Alternative PLR-3 will be provided in the response to Data Request No. 4.  GIS data 

for staging area and temporary work areas for Alternative PLR-1D will not be provided 

because the CPUC indicated on our call on June 12, 2019 that this alternative has been 

eliminated. 

2. Construction of the overhead line alternatives over county roadways would require lane 

closures and/or road closures, which would be up to 5 to 10 minutes at a time, similar to 

the Proposed Project.  Similar to the Proposed Project, construction of the substation 

alternatives would be unlikely to require temporary road or lane closures; however, any 

necessary lane changes would be in accordance with traffic control plans filed with the 

encroachment permit application. 

Construction of PLR-3 (Strategic Undergrounding) would involve single lane closures for 

multiple weeks while potholing is conducted, asphalt is cut, trenches are dug, soil is 

removed, facilities are installed, trenches filled with slurry, and asphalt is re-installed.  This 

would apply to the construction located in county of city streets only. 

3. The public roads that would be traveled by vehicles accessing the facilities included in 

Alternatives SS-1, PLR-1A, PLR-1C, SE-1, and SE-PLR-2 are provided in Exhibit 2-8a.  

The public roads that would be traveled by vehicles access the facilities included in 

Alternative PLR-3 will be provided in the response to Data Request No. 4. The public 

roads that would be traveled by vehicles access the facilities included in Alternative 

PLR-1D will not be provided because the CPUC indicated on our call on June 12, 2019 

that this alternative has been eliminated. 
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Exhibit 2-8a. Public Roadways 

Route/Site Roadways 

SS-1 Estrella Road 

PLR-1A 

Wellsona Road 

Dry Creek Road 

Jardine Road 

Tower Road 

Calabaza Way 

Wilderness Lane 

Airport Road 

Estrella Road 

Branch Road 

Union Road 

Mill Road 

Sherry Place 

PLR-1C 

Wellsona Road 

Dry Creek Road 

Jardine Road 

Tower Road 

Calabaza Way 

Wilderness Lane 

Airport Road 

Estrella Road 

SE-1 
El Pomar Drive 

Redondo Lane 

SE-PLR-2 

El Pomar Drive  

Neal Spring Road 

Vaquero Drive  

Hanging Tree Road 

South River Road  

Oak Hill Road 

Niblick Road 

Cary Street 

4. The number of construction vehicle trips and frequency of the trips associated with 

construction of Alternatives SS-1 and SE-1 is estimated to be the same as the Proposed 

Project (refer to Table 3.16-6 in Section 3.16 Transportation and Traffic of the PEA); 

however, the volume of soil/material to be exported/imported and the associated number of 
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vehicle trips cannot be confirmed without geotechnical studies, which have not been 

completed. 

The estimated number of construction vehicle trips and frequency of the trips associated 

with construction of Alternative PLR-1A is provided in Exhibit 2-8b. 

The estimated number of construction vehicle trips and frequency of the trips associated 

with construction of Alternative PLR-1C is provided in Exhibit 2-8c. 

The estimated number of construction vehicle trips and frequency of the trips associated 

with construction of Alternative SE-PLR-2 is provided in Exhibit 2-8d. 

The estimated number of construction vehicle trips and frequency of the trips associated 

with construction of Alternative PLR-3 will be provided in the response to Data Request 

No. 4. 

The estimated number of construction vehicle trips and frequency of the trips associated 

with construction of Alternative PLR-1D will not be provided because the CPUC indicated 

on our call on June 12, 2019 that this alternative has been eliminated. 

Exhibit 2-8b. Estimated Daily Worker and Truck Trips for Construction of PLR-1A 

Construction 
Phase 

Daily Worker 
Round-Trips 

Daily Truck 
Round-Trips 

Number of Days 
Maximum Number 

of Daily Round-
Trips 

PLR-1A 70 kV Power Line Segment 

Site Preparation / 
Mobilization 

6 5 78 11 

Pole / Tower Installation 9 6-8 312 17 

Conductor Installation 9 5 312 14 

Clean-up and Site 
Restoration 

6 4 78 10 

PLR-1A Reconductoring Segment 

Site Development 6 5 52 11 

Conductor Spreading / 
Pole Installation / 
Transfer Distribution / 
Pole Removal 

9 7 234 16 

Conductor Installation 9 5 234 14 

Clean-up and Site 
Restoration 

6 3 52 9 

Note: The volume of soil/material to be exported/imported and the associated number of vehicle trips cannot be confirmed without geotechnical 
studies, which have not been completed. 
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Exhibit 2-8c. Estimated Daily Worker and Truck Trips for Construction of PLR-1C 

Construction Phase 
Daily Worker 
Round-Trips 

Daily Truck 
Round-Trips 

Number of 
Days 

Maximum Number of 
Daily Round-Trips 

PLR-1C 70 kV Power Line Segment 

Site Preparation / 
Mobilization 

6 5 48 11 

Pole / Tower Installation 9 6-8 72 17 

Conductor Installation 9 5 72 14 

Clean-up and Site 
Restoration 

6 4 24 10 

PLR-1C Reconductoring Segment 

Site Development 6 5 48 11 

Conductor Spreading / Pole 
Installation / Transfer 
Distribution / Pole Removal 

9 7 96 16 

Conductor Installation 9 5 72 14 

Clean-up and Site 
Restoration 

6 3 
24 

9 

Note: The volume of soil/material to be exported/imported and the associated number of vehicle trips cannot be confirmed without geotechnical 
studies, which have not been completed. 

 

Exhibit 2-8d. Estimated Daily Worker and Truck Trips for Construction of SE-PLR-2 

Construction Phase 
Daily Worker 
Round-Trips 

Daily Truck 
Round-Trips 

Number of 
Days 

Maximum Number of 
Daily Round-Trips 

SE-PLR-2 70 kV Power Line Segment 

Site Preparation / 
Mobilization 

6 5 52 11 

Pole / Tower Installation 9 6-8 182 17 

Conductor Installation 9 5 182 14 

Clean-up and Site 
Restoration 

6 4 78 10 

Note: The volume of soil/material to be exported/imported and the associated number of vehicle trips cannot be confirmed without geotechnical 
studies, which have not been completed. 

5. The estimated number of vehicle trips (broken down by the type of vehicle), and frequency 

of the trips, necessary for operation and maintenance of the facilities included in 

Alternatives SS-1, PLR-1A, PLR-1C, SE-1, and SE-PLR-2 would be the same as the 

Proposed Project. The number of trips that would be necessary for operation and 

maintenance of the facilities included in Alternative PLR-3 will be provided in the 

response to Data Request No. 4. 
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Approximately 92 trips would be necessary for vegetation management activities for 

PLR-1A, 99 trips would be necessary for vegetation management activities for PLR-1C, 

24 trips would be necessary for vegetation management activities for PLR-3, 5 trips would 

be necessary for vegetation management activities for SE-1, and 81 trips would be 

necessary for vegetation management activities for SE-PLR-2.  The number of trips that 

would be necessary for vegetation management activities for SS-1 will be provided at a 

later date.   

The number of trips that would be necessary for operation and maintenance of the facilities 

included in Alternative PLR-1D, including vegetation management activities, will not be 

provided because the CPUC indicated on our call on June 12, 2019 that this alternative has 

been eliminated. 

6. Helicopters would be used during construction and operations of the facilities included in 

Alternatives SS-1. PLR-1A, PLR-1C, SE-1, and SE-PLR-2. Helicopter flight paths would 

generally be between the airport and the helicopter landing zones, as well as along the 

rights-of-way. 

Request #2-9: 

For Alternatives SS-1, PLR-1A, PLR-1C, PLR-1D, PLR-3, SE-1, and SE-PLR-2, please provide 

the following information: 

1. The amount of water (e.g., gallons, or acre-feet) that will be required to construct the 

alternative. 

2. Whether any dewatering would be required to construct any aspect of the alternative. 

3. Whether short-term irrigation water would be needed for revegetation efforts at any 

temporary disturbance areas. 

4. Whether any horizontal directional drilling (HDD) will be need in any areas for 

construction of facilities. 

5. The source for water used during construction. 

Response: 

1. The amount of water that would be required to construct Alternatives SS-1 and SE-1 is 

expected to be similar to the Proposed Project; however, geotechnical studies would be 

needed to determine the amount of water needed for soil compaction, which have not been 

completed.  The amount of water that would be required to construct Alternative PLR-1A 

is expected to be approximately 1,105,000 gallons.  The amount of water that would be 

required to construct Alternative PLR-1C is expected to be approximately 

1,040,000  gallons.  The amount of water that would be required to construct Alternative 

SE-PLR-2 is expected to be approximately 715,000 gallons.  The amount of water that 

would be required to construct Alternative PLR-3 will be provided in the response to Data 

Request No. 4. The amount of water that would be required to construct Alternative 
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PLR-1D will not be provided because the CPUC indicated on our call on June 12, 2019 

that this alternative has been eliminated. 

2. No dewatering is anticipated to be needed to construct any aspect of the alternatives; 

however, geotechnical studies would be needed to confirm, which have not been 

completed. 

3. Short-term irrigation water would not be needed for revegetation efforts at any temporary 

disturbance areas. 

4. HDD would not be needed in any areas for construction of facilities. 

5. It is anticipated that the sources for water used during construction would be the same as 

the Proposed Project, which include a private well located adjacent to the western edge of 

the Estrella Substation site, a municipal water source, delivered by water trucks, Lake 

Nacimiento located northwest of Paso Robles, and/or recycled water from the City’s 

upgraded wastewater treatment plant. 

Request #2-10: 

For the Proposed Project, please provide visual simulations for KOPs 33, 38 and/or 30 as 

presented in Appendix I of the PEA. 

Response: 

KOPs 33, 38, and 30 are along the original route that has been relocated due to construction of a 

building in the proposed right-of-way; therefore, visual simulations from these KOPs is not 

warranted. 

Request #2-11: 

For Alternatives SS-1, PLR-1A, PLR-1C, PLR-1D, SE-1, and SE-PLR-2, please provide photos 

from additional KOPs (see mark-up attached) to capture existing visual conditions. 

Response: 

Attachment 2-3 provides photos from KOPs and IOPs for Alternatives SS-1, PLR-1A, PLR-1C. 

PLR-1D, SE-1, and SE-PLR-2 including the requested locations that were publicly accessible. 

Request #2-12: 

For Alternatives SS-1, PLR-1A, PLR-1C, PLR-1D, SE-1, and SE-PLR-2, please provide the 

following information: 

1. Number and species of oak trees that would require removal (if any). Map out locations of 

tree removals. 

2. If removal of riparian habitat is required, provide the amount of acres. 
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Response: 

1. GIS data for the location of oak trees that would require removal and/or trimming for 

Alternatives PLR-1A, PLR-1C, PLR-3, SE-1, and SE-PLR-2 will be provided separately.  

GIS data for the location of oak trees that would require removal and/or trimming for 

Alternative SS-1 will be provided at a later date.  GIS data for the location of oak trees that 

would require removal and/or trimming for Alternative PLR-1D will not be provided 

because the CPUC indicated on our call on June 12, 2019 that this alternative has been 

eliminated. Field surveys to identify oak tree species were only conducted for PLR-3.  For 

the other alternatives, the oak trees were identified based on a desktop review of Google 

Earth and ESRI aerial imagery from 2019 and Google Street View imagery from 2012.  

Oak tree sizes were estimated as small (less than 1 foot in diameter at breast height 

[DBH]), medium (1 to 2.5 feet DBH), or large (more than 2.5 feet DBH) based on Google 

Street View where available and aerial imagery. 

2. Riparian habitat (i.e., habitat under California Department of Fish and Wildlife 

jurisdiction) removal would be required for Alternatives PLR-1A and SE-PLR-2.  Riparian 

habitat removal would not be required for Alternative SE-1.  It is unknown whether 

riparian habitat removal would be required for Alternatives SS-1 or PLR-1C because field 

surveys were not conducted due to previous landowner denials for access.  Riparian habitat 

removal requirements for Alternative PLR-1D will not be provided because the CPUC 

indicated on our call on June 12, 2019 that this alternative has been eliminated.  

Alternative PLR-1A would require removal of approximately 0.4 acres of riparian habitat.  

Alternative SE-PLR-2 would require removal of approximately 0.3 acres of riparian 

habitat. 

Request #2-13: 

For Alternatives SS-1, PLR-1A, PLR-1C, PLR-1D, SE-1, and SE-PLR-2, please provide the 

following information (alternatively, Horizon could obtain this information; please provide an 

explanation as to whether NextEra Energy Transmission West (NEET West)/PG&E would prefer 

to perform these surveys or if the Applicants would prefer that Horizon complete them, and plan to 

discuss at our next meeting):  

1. Vegetation mapping for alternative footprints/alignments, including whether oak woodland 

alliances and/or sensitive natural communities are present. 

2. Presence of any wetlands, drainages, vernal pools, or other water features within 500 feet 

of the alignment or substation site. Describe each water feature and its proximity to any 

disturbance areas. Describe any water features or surrounding habitat that would 

temporarily or permanently affected and provide acreages of impacts. 

3. Reconnaissance-level surveys and habitat assessment or areas within alternative 

footprints/alignments and disturbance areas.  

Note: Where information has already been provided (e.g., for the Templeton Expansion 

Alternatives as part of the response to Deficiency Letter No. 4), please provide any back-up data 

and field verification of information, where available. 
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Response: 

1. GIS data of vegetation communities mapped for Alternatives SE-1 and SE-PLR-2 were 

provided to the CPUC on June 25, 2019.  GIS of vegetation communities mapped for 

Alternatives PLR-1A will be provided separately.  Vegetation communities have not been 

mapped for Alternatives SS-1 and PLR-1C due to previous landowner denials for access.  

Vegetation community mapping will not be provided for Alternative PLR-1D because the 

CPUC indicated on our call on June 12, 2019 that this alternative has been eliminated. 

2. Wetlands, drainages, vernal pools, and other waters were mapped in the Biological Study 

Area for Alternatives PLR-1A, SE-1, and SE-PLR-2.  A description of the water features 

was provided in the Biological Resources Technical Reports (BRTRs) submitted to the 

CPUC on April 23 and June 25, 2019.  The proximity of each water feature to disturbance 

areas, as well as any temporary or permanent impacts is provided in Exhibit 2-13a. GIS 

data for these water features will be provided separately. 

Wetlands, drainages, vernal pools, and other waters have not been mapped for Alternatives 

SS-1 or PLR-1C due to previous landowner denials for access.  Wetlands, drainages, 

vernal pools, and other waters will not be mapped for PLR-1D because the CPUC 

indicated on our call on June 12, 2019 that this alternative has been eliminated. 

Exhibit 2-13a. Water Features 

Water Feature ID 
Proximity to Disturbance Areas 

(feet)  
Temporary Impacts 

(acres) 
Permanent Impacts 

(acres) 

PLR-1A 

W_1 65 -- -- 

W_2 1 -- -- 

W_3 228 -- -- 

W_4 2 -- -- 

W_5 23 -- -- 

W_6 252 -- -- 

W_7 28 -- -- 

W_8 77 -- -- 

W_9 -- 0.0920 -- 

W_10 -- 0.0861 -- 

W_11 6  -- -- 

W_12 -- 0.0084 -- 

W_13 -- 0.0023 -- 

W_14 255  -- -- 

W_15 -- 0.0064 0.0013 

W_16 -- 0.0006 --  

H_1 2 -- -- 
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Exhibit 2-13a. Water Features 

Water Feature ID 
Proximity to Disturbance Areas 

(feet)  
Temporary Impacts 

(acres) 
Permanent Impacts 

(acres) 

PLR-1A 

H_2 -- 0.0162 -- 

H_3 179 -- -- 

H_4 28 -- -- 

H_5 -- -- -- 

H_6 -- 0.0806 0.0182 

H_7 -- 0.0378 -- 

H_8 -- 0.0030 -- 

H_9 25     

SE-1 

W_1 378 -- -- 

W_2 506 -- -- 

W_3 460 -- -- 

SE-PLR-2 

W_1 -- 0.111995 0.024282 

W_2 25 -- -- 

W_3 -- 0.111995 0.024282 

W_4 25 -- -- 

W_5 -- 0.021892 -- 

W_6 3  -- -- 

W_7 -- 0.001787 -- 

W_8 49 -- -- 

W_9 43 -- -- 

W_10 16 -- -- 

W_11 -- 0.03065 -- 

H_1 179  -- -- 

3. Reconnaissance-level surveys and habitat assessments were completed within the 

Biological Study Areas (including areas within the footprints/alignments and disturbance 

areas) defined for Alternatives PLR-1A, SE-1, and SE-PLR-2.  GIS data associated with 

the BRTRs provided for these alternatives will be provided separately.  Reconnaissance-

level surveys and habitat assessments were not completed for Alternatives SS-1 or PLR-1C 

due to previous landowner denials for access.  Reconnaissance-level surveys and habitat 

assessments will not be completed for Alternative PLR-1D because the CPUC indicated on 

our call on June 12, 2019 that this alternative has been eliminated. 
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Request #2-14: 

For Alternatives SS-1, PLR-1A, PLR-1C, and PLR-1D, please provide soils maps and a geo-

archaeological analysis to indicate the presence of paleontological resources. This information 

was provided for the Templeton Expansion Alternatives as part of the response to Deficiency 

Letter No. 4, but similar information is needed for the remaining alternatives. Please also provide 

a record search for paleontological resources for Alternatives SS-1, PLR-1A, PLR-1C, and PLR-

1D. 

Response: 

Soils, geology, and geology and sensitivity maps for Alternatives PLR-1A were provided in the 

BRTR and Paleontological Resources Technical Report (PRTR) submitted to the CPUC on April 

23, 2019.  Soils, geology, and geology and sensitivity maps for Alternative SS-1 and PLR-1C are 

provided in Exhibits 2-14a, 2-14b, and 2-14c, respectively.  Soils, geology, and geology and 

sensitivity maps for Alternative PLR-1D will not be provided because the CPUC indicated on our 

call on June 12, 2019 that this alternative has been eliminated.  GIS data associated with the 

BRTR and PRTR for Alternative PLR-1A, and Exhibits 2-14a, 2-14b, and 2-14c for the 

Alternatives SS-1 and PLR-1C will be provided separately. 

The record search for paleontological resources for Alternatives SS-1, PLR-1A, PLR-1C, and 

PLR-1D is confidential and will be provided separately. 
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Exhibit 2-13b. Soils Map for SS-1 and PLR-1C 
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Exhibit 2-13b. Geologic Map for SS-1 and PLR-1C 
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Exhibit 2-13b. Geology & Sensitivity Map for SS-1 and PLR-1C 
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